. MAY-21-20082 16:49 STS Consultants, Ltd. B47 279 2535 P.01/03
5/21/02
STS CONSULTANTS, LTD.
Consulting Engineers and Environmental Scientists
750 Corporate Woods Parkway P
Vemon Hills, llinois 60061 . aen S Records ct
Phone:  (847) 279-2500 ”’m’mmmmm,m
Fax: (847) 279-2510

Date: May 21, 2002 _
Total Number of Pages, Including Cover: 3

FAX TRANSMITTAL COVER SHEET
PLEASE DELIVER THE FOLLOWING PAGES

NAME: Fred Micke
COMPANY: USEPA

FAX NUMBER(S): 312-353-9176
FROM: Rich Berggreen

MESSAGE: Fred, here is a copy of the current schedule for the 341 E. Ohio
‘ Street site. As we discussed, we are planning the training on

June 5, Wednesday, with the actual on-site work to begin
Thursday June 6. The schedule runs 62 days or approximately
12 weeks. We think the majority of the removal will be during
the first 30 to 40 days, with the remainder being the surveying
of the fill to identify and remove any material not evident from
the ground surface. I understand Tim Ramsey has already
forwarded this schedule to Mary Fulghum so you may have
gotten or can expect to get a copy from Mary. Call with any
questions.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMEDIATELY
IMPORTANT: This facsimile is intended only for the use of the individual(s) or entity to
which it is addressed and may contain information that is privileged, confidential, and exempt
from disclosure under applicable law. If the reader of this facsimile is not the intended
recipient, you are hereby notified that any dissemination, distxibution, or copying of this
communication is strictly prohibited. If you have received this communication in error, please
notify us immediately by telephone and return this facsimile to us at the above address via the
United State Postal Service. Thank you.
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STS Project No
0 [Task Name i Duration Start Finish __[Jun 01 [Jul'01 [Aug 01 |Sep 01]0ct 01 b
1 [Receive Project Authorization 0 days Tue 01/02/01 Tue 01/02/01
7 | WORK PLAN DEVELOPMENT: ~ T T 3a8days|  Mon 0171501 Wed 05715702 i 1
3 Develop Work Plan T80 days | Mon 01/15/01 | En 04706701 [ T T T
3 I.D. ROW & Onsite Utils. T 15days| MonO1/{5/01]  ~ Fri02/02007 ' o
5 Time-Life Substructure As-Built Condition " "{5days| Mon01/15/011  ~ Fri02/02/01 . -
6 |  OraftPian T T ""28days| ~ Mon 01715701 Wed 02/21/01 T
7 " USEPA Review/Response o ‘20 days|  Tue 04710/01] ~ Mon 05/07/01 | - .
8 " Revise Plan & Submit Final Draft T 15 days|  Tue 05/08/01(  Mon 05/28/01 cT o —
9 "“Agency Approval T T 47days| Tue 05/20/01| Wed 05/15/02 ) T
5 . . P e
11 |REMEDIATIONBID PACKAGE: ~~~ | 274 days| Tue 05/08/01 Fri 05/24/02
127 |  Develop Documents T 70 days| Tue 05/08/01|  Mon 08/13/01
5 | Owners Review 15days| Tue06/19/01] Mon 07/09/01 -
14 Review at 50% T [ 10days!| Yue 06719701 | Mon 07/02/01
15 Review at 100 % Sdays| " Tue 07/03/G1| Mon 07/09/01
16 | Revise Bid Package T 12 days,  Tue 08/14/07 | Wed 08/29/01
17 |~ Solicit Contractor Bids 10days| ThuO830/01 Wedoori2/0fi|~ T w7
18 |  Review/Negotiation & Award Contract 17T 39 days | Thu09/13/01 | Fri 05/24/02
5 - . e
20 . |PERMITS/IAPPROVALS: - 275days | Tue 05/29/01| Mon 06/17/02 |
21 |  Department of Underground Approval 46 days‘l""“fue 05/29/01 Tue 05/07/02 T ._. ” o .T_"
22 MWRDGC SDA Approvai 14 days. Mon 05/06/02| Thu 05/23/02
23 Draft SDA Request 11days| Mon05/06/02] Mon 05/20/02 Tt
24 Submit SDA to MWRDGC Odays| Mon05/20/02] Mon 05/20/02 T
25 MWRDGC Approval 3days! Tue05/21/02| Thu 05/23/02 T T
26 Chicago Departrent of Sewers Permit 81 days | “Mon 02/25/02| Won 06/17/02| - - T
7 Draft Permit Request 12 days| Mon 02/25/02 Tue 03/12/02 ) o
"'%T’_“‘S_umfmu Request Odays| Thu06/13/02| Thu 06/13/02 -
29 Dept of Sewers Approval N ""_“TQET“ "'Fri 06/14/02] Mon 06/17/02 - T o
30 Pesticide Contamination Resolution 163 days | Wed 08/01/01 Fri 03/15/02
3 Testing for Pesticides 67 days | Wed 08/01/01| Thu 11/01/01
32 Obtain USEPA Concurrence 75days!  Mon 12/03/01 Fri 03/15/02
33 Revise Work Plan 30days| Mon02/04/02] ~ Fri03/15/02
- . -
35 |CONSTRUCTION: T ) 77days | Thu 05/16/02 Fri 08/30/02 T T
36 Ciear Utilities ) 10days| Mon 05/27/02 Fri 06/07/02 - - T
37 H&S Training o Tday|  Wed 06/05/02| Wed 06/05/02 o T
38 Mobilization/Site Preparation 17" "15days| ThuO05/16/02|  Wed 06/05/02 -
39 impiement Remediation Plan 62 days Thu 06/06/02 Fri 08/30/02 -
o e S
41 |PROJECT CLOSE OUT: 130days| Mon 09/02/02 Fri 02/26/03 Tt T
, Task P vicstone < Rolled Up Split .
e s Spit S summary P Rolied Up Milestone >
Progress I Rolled Up Task _ Rolled Up Progress |1l
schedule_t7.mpp Page 1

TOTAL P.G3
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&e -.Schedule
- No. 25585-XG

‘01 [Nov '01 | Dec 01 [Jan '02 | Feb '02[Mar ‘02 [Apr ‘02 [May 02 [Jun ‘02 [Jui'02 [Aug ‘02 [ Sep '02]Oct 02 [Nov ‘02 | Dec 02 | Jan ‘03 | Feb ‘03] Mar '03 |
) 7

G U Oy S —

e e

R ¢ 1Y R T
—_——— ——— P — U p— ——— —— i — _ —_— e —— — —_—— — e -—1
R ey ]

External Tasks

Project Summary ¥
ENMEMEMENREN  External Milestone @

— | | -

et




